HWP WORK PROGRAMME 2008 - 2011

No.	Work Item	2008		2009												2010												2011											
		Nov	Dec	Jan	Feb	Mar	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	April	May	June	July	Aug	Sept	Oct	Nov	Dec
1	**Residual Waste Treatment**																																				
	Reconstitute procurement project team																																				
	HM Treasurery approval of OBC																																				
	Finanical Close for OBC																																				
	Town planning work stream																																				
	Implement communications Strategy																																				
2	**Refuse Collection**																																				
	Develop and agree a trade waste policy																																				
	Confirm interest in joint service work streams																																				
	Agree work streams for joint service delivery																																				
3	**Joint Governance**																																				
	Inter Authority Agreement workshops																																				
	Agree preferred options for IAA																																				
	Adoption of Inter Authority Agreement																																				
	Investigate joint governance options																																				
	Agree preferred options for joint goverance																																				
	Consult with partners on options																																				
	HWP approval of preferred option																																				
	Formal adoption by partners																																				
4	**WasteAware Campaign**																																				
	Promotion of home composting initiative																																				
	Review of home composting initiative																																				
	Promotion of real nappies																																				
	Review of Real Nappies Scheme																																				
	Assessment for potential of re-use schemes																																				
	Development of a HWP brand comms protocol																																				
	Residual waste comms strategy - implications																																				
	Schools projects																																				
5	**Waste Strategy Review**																																				
	Update risk management plan																																				
	Monitor progress against strategy																																				
	Full review of strategy including gap analysis																																				
	Agreement of revised action plan																																				
6	**Other**																																				
	Re-consideration of work plan based on implications of decisions on governance																																				

Key

- Hertfordshire Waste Partnership
- Directors' Group
- Heads of Waste Group
- WasteAware Group
- Individual Partners
- Residual Waste Team